

12.2	Franz & SC members provide copies of web page updates, notices, publications, etc. <u>Initial Draft Planning Process chapter and documentation for SC review</u>	FG/SC KD	Documentation of public outreach Initial draft Planning Process chapter																
13.0	Review and Update Remaining Chapters																		
13.1	<u>Update and Revise remaining sections</u> Draft update to Hazard Annexes for Volume II Draft update to Community Profile for Volume III Draft Appendix C: Mitigation Action Sheets Prepare Appendices for DOGAMI Risk Report, Grant Programs and OCCRI report Complete Plan Review Tool	KD KD KD KD KD																	
13.2	<u>Finalize formatting and TOC, Lists of Figures and Tables, photo credits</u>																		
14.0	Finalize Draft MJNHMP for State and Federal Review Post finalized NHMP on County Planning website for public review Steering Committee Meeting #5; Main Task: Review and finalize 2020 Willowa Co NHMP		Final Draft NHMP Milestone: Finalized 2020 Willowa Co NHMP																
15.0	Submit Draft MJNHMP for State and Federal Review																		
15.1	Consult with SC to make required changes, if required; changes complete Target date: 11/12/21																		
15.2	Submit to OEM (Target date: 11/19/21)																		
Task No.	Phase Three: Review and Approval Process																		
15.0	<u>Submit Draft MJNHMP for State and Federal Review</u>																		
15.3	FEMA review complete (Target date: 1/7/22)																		
15.4	Approval Pending Adoption (APA) letter received (Target date: 1/7/22)		Milestone: FEMA Approvable Pending Adoption																
16.0	Adopt Final Draft MJNHMP The first jurisdiction that adopts the NHMP triggers the final approval letter from FEMA. Jurisdictions that adopt subsequently are added to revisions of that final approval letter.		Milestone: Adopted Approved 2020 Willowa County Natural Hazard Mitigation Plan valid for 5 years																

